Rt. 29 Solutions Project Delivery Advisory Panel

June 25, 2015
Agenda item 1: Introductions

Project Delivery Advisory Panel

Technical Team
Agenda item 2: Interaction and Feedback

Live Streaming - June 11 PDAP

- Unique Viewers: 22 (June 11; 20)
- Streams: 49 (June 11; 44)
- Average Minutes per stream: 47 (June 11; 26)
Route 29 Solutions

Agenda item 2: Interaction and Feedback (continued)

2 emailed comments to route29solutions.org, June 8 - June 22
No new Provide Input postings on route29solutions.org, June 8 - June 22
No calls to Design-Build project hotline, June 8 - June 22

Emailed Comments:

Disappointed that the current participation criteria for TODS will not be waived.

Repeat comment regarding number of Rt. 29 through lanes at Rio.
Agenda item 3: Report on PDAP Feedback from May 28 PDAP meeting

Provide PDAP with regular updates regarding the County’s Business Assistance Program

• Updates have been added to the agenda. See item 7 of today’s agenda.

Provide signing to acknowledge projects as part of Route 29 Solutions

• VDOT is considering sign using Route 29 Solutions logo and website

Report on results of final Woodbrook storage lane analysis

• Analysis not final, but Woodbrook will be extended 50 feet or as specified by the final analysis, whichever is greater.
Agenda item 3: Report on PDAP Feedback from May 28 PDAP meeting (continued)

Can traffic exiting Fashion Sq. at north entrance cross over to through lanes

• Not legally. Will be double striped with chevrons.

Provide more creativity for landscaping on Rio bridge deck

• VDOT has forwarded comment to the design-build team for further review

Include Charlottesville as destination on SB overhead signs

• Charlottesville will be included as a destination
Option 1 - DRAFT
Option 1 Dimensions - DRAFT
Option 2 - DRAFT
Option 2 Dimensions - DRAFT
Agenda item 4: Panel Feedback and Suggestions for Future Agenda Items

Open Discussion
## Agenda item 5: Design-Build Plan Submission Schedule

<table>
<thead>
<tr>
<th>Project</th>
<th>Mar</th>
<th>April</th>
<th>May</th>
<th>June</th>
<th>July</th>
<th>Aug</th>
<th>Sept</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Rio Road Intersection</strong></td>
<td>Mar 6 30% ✓</td>
<td>Apr 17 30% (s)</td>
<td>May 27 60% ✓</td>
<td>Jun 24 60% (s)</td>
<td>Aug 7 Final (s)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Route 29 Widening</strong></td>
<td>Mar 31 30% ✓</td>
<td>Apr 8 30% (s)</td>
<td>Jun 11 60% ✓</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Berkmar Extended</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Sep 3 60% (s)</td>
<td></td>
<td></td>
<td>Dec 31 Final (s)</td>
</tr>
</tbody>
</table>

### Notes
- Scheduled submission dates (s)
- Actual submission dates ✓
Route 29 Solutions

Agenda item 6: Rt. 29 Solutions Updates

Rt. 250 / 29 Interchange

Work this week
• Complete installation of storm drain in Route 29 median
• Perform water main tests and tie-in relocated water main
• Continue excavation of Storm Water Management Basin
• Continue grading for and installation of under drain in the median of Route 29
• Install replacement signs for the overhead sign structures on Rt. 29 SB and Rt. 250

Work next week
• Begin installation of storm drain and structures along Best Buy ramp
• Begin excavation for retaining wall at Best Buy ramp
• Removal of overhead sign structures on Rt. 29 SB and Rt. 250
• Complete installation of median under drain on Rt. 29 median
Agenda item 6: Rt. 29 Solutions Updates (continued)

Adaptive Signal System

Work this week

• Complete punchlist items
• Continue planning for Woodbrook/Berkmar signal improvements

Upcoming work

• Project walk-thru and final inspection
• Adaptive phase I complete
• Continue planning for Woodbrook/Berkmar signal improvements
Agenda item 6: Rt. 29 Solutions Updates (continued)

Rio Grade-Separated Intersection

Work this week
• Ductbank A construction – nights (NE quadrant)
• Ductbank D construction – directional boring, nights (SW quadrant and Rio crossing)
• Planning work for RWSA waterline relocation
• ROW appraisals

Work next week
• Ductbank A construction – move to night work (NE quadrant)
• Ductbank D construction – directional boring (SW and NW quadrant)
• Begin Ductbank B test pitting and directional boring (NW quadrant)
• ROW appraisals
Agenda item 6: Rt. 29 Solutions Updates (continued)

Rt. 29 Widening

Work this week

• Utility test holes with nighttime lane closures
• ROW appraisals

Work next week

• Utility test holes with nighttime lane closures
• ROW appraisals
Agenda item 6: Rt. 29 Solutions Updates (continued)

Berkmar Extended

Work this week

- 60% design development (roadway and bridge)

Work next week

- Clear trees at archaeological site (minor clearing)
- 60% design development (roadway and bridge)
Agenda item 6: Rt. 29 Solutions Updates (continued)

Hillsdale Extended

Work this week
- Response to VDOT re: Traffic Comments
- Response to VDOT re: 2\textsuperscript{nd} Round of Bridge Type I Report
- Stakeholder Committee Meeting Thursday 6/25
- Coordination meeting on 6/24 with McCormick Taylor to discuss status and upcoming work

Upcoming work
- Response to Anticipated Comments from County re: SWM plans and drafting MOA
- Final plan set to be received this week for City
- Appraisal process continuing on select parcels
Agenda item 6: Rt. 29 Solutions Updates (continued)

Job Fair Update

DBE and Small Business Outreach Event

- Doubletree Charlottesville
- July 16, 2pm - 4pm

Job and Career Fair Open House

- LANE-Corman office, 2115 Woodburn Road
- July 28, 8am - 1pm (time subject to slight change)
Agenda item 7: Albemarle County Business Assistance Plan Update

Mark Graham
Agenda item 8: VDOT Review Rt. 29 Widening 60% Plans

Most prominent change from 30% design is the reduction of construction sequencing from 6 phases to 5 phases.

Others include comments, questions or recommendations regarding:

- Relocation of historic markers
- Geotechnical recommendations
- Adequate turning radii during MOT phases
- Landscaping plans
- Clear zone distances
- Drainage
Agenda item 9: Placeninging

1. Assess early ideas ✓

2. Inventory and understand existing and future plans ✓
   - Albemarle Co, Charlottesville, MPO
   - Intersection names; “Quadrant” names

3. Create straw man names to test ✓
   - PDAP, Albemarle Co, Charlottesville, MPO
   - No bad ideas

4. Share and discuss with stakeholder intersection groups ✓

5. PDAP recommendation to VDOT
Agenda item 9: Placening (continued)

Focus group meetings concluding today, June 25

Jefferson Madison Regional Library: June 19 (2 meetings) ✓
                                   June 25 (2 meetings) ✓

Fashion Square Mall:               June 23 (4 meetings) ✓
Agenda item 10: Rio GSI Wall and Bridge Architectural Treatments
Architectural treatment on parapet wall only without concrete coloring
Architectural treatment on parapet wall only with concrete coloring

PRELIMINARY PLANS
These plans not to be used for construction

Scale: 1/4” = 1’-0”

©2016 Commonwealth of Virginia
Revisions

June 2015
Architectural treatment on parapet wall, bridge deck end, and curb section without concrete coloring
Architectural treatment on parapet wall, bridge deck end, and curb section with concrete coloring.
Plasters aligned with street lights and not with construction joints.
Pilasters aligned with construction joints and not with street lights
Agenda item 11: New Business and Wrap Up
Agenda item 12: Adjourn
Rt. 29 Solutions Project Delivery Advisory Panel

June 25, 2015